A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
8127 project limits 1-90
Staked by Date Work Started Date Work Completed Date
NA 9/1/2011 10/4/2019
Calculated by Date Checked by Date Inspector Date
Mike Muir E. Knudson Mike Muir 10/11/19
10/11/2019 10/11/2019
Item 555

CO 116 ITS Electrical Modifications

Previous Estimate for " Additional Infrastructure & wiring sheet 712-713" was at 95%. Contractor completed this task. Bringing this Estimate 95
up to 100%.

Amount = $22,356.13 x 5% = $1,117.81
OK TO PAY $1,117.81

Previous Estimate for "Additional Fiber work on Sheet 712-713" was at 95%. Contractor completed this task. Bringing this Estimate 95 up to
100%.

Amount = $33,691.63 x 5% = $1,684.58
OK TO PAY $1,684.58

Previous Estimate for "Install Wildlife Camera and Cabinet" was at 90%. Contractor completed this task. Bringing this Estimate up to 100%.
Amount = $ 6,975.00 x 10% = $692.72
OK TO PAY $692.72

TOTAL AMOUNT TO PAY =$1,117.81 + $1,684.58 + $692.72 = $3,495.11

Materials documented on previous field note records

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0555 CO 116 ITS ELECTRICAL 1 10/5/2019 L.S.  $3,495.11 7469 EK 10/14/19 95
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